SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:12PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 194 Const Calendar Day: 833 Date: 20-Dec-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Work near the Tower saddle to prepare for PWS hauling:

- Tony Costa's crew was working on the hauling system for the entire shift.
- They were preparing for the start of strand hauling.

- The rollers were checked to be sure they were in working order.

- A work platform was attached at the top of the side-span catwalks.

At 15:00, strand #001 was uncovered to get ready for hauling tomorrow. The following work was done
near the east end:

- The socket on the trailing end was inserted into the clamp at the top of the swift. The clamp had a large
round clamp to hold the socket, and a smaller round groove to hold the strand near the socket. The large
clamp had a rubber coating on it, but the smaller groove did not have any protection. | mentioned to ABF
Engineer Adam Roebuck that it may be a good idea to add something between this groove and the strand
to prevent any possible damage. Some padding was added to the groove prior to installing the strand into
it.

- At 15:30, they started to un-coil the strand. It was placed in the small transfer cart to slide it towards the
hauling frame. They had a little difficulty threading the hauling padeye into the socket. Also, they spent
some time twisting the strand to make sure that it was hooked to the hauling frame with the correct
orientation of the colored wires.

- By the end of the shift, the socket was still on the transfer cart, and will be hooked up to the hauling
frame tomorrow.
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Office work:
- | attended the weekly RE update meeting from 08:00 until 08:45.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 []
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 []
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 []
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 194  Date: 20-Dec-2011 Tuesday
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|
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